
18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

From SR 162 to SR 62 (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Vladimir IlyinMAJOR MOVES  ID: 215

DES: 0400553

KIN: 0040

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: 

New Road Construction

From SR 162 to SR 62 (Phases IVA )

Fed Proj Num: 

R/W CLEAR: 07/05/2005  C

L/A CODE: 3099

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 926136B

KIN: 0040

RELINQ REQ: Yes

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Southern Railroad, 1.3 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 9300440

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Little Pigeon Creek, 1.12 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 9300460

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, Precast 3 Sided Culvert

Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 9900461

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

Traffic Signals Modernization

At Casey Road (CR 725 W) (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza /MAJOR MOVES  ID: 183

DES: 0300239

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: 

Added Travel Lanes, HMA

From just E of SR 261 to French Island Trail (former SR 662) -Phase II

Fed Proj Num: 

R/W CLEAR: 01/27/2006  C

L/A CODE: 3560

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Jordan / Susan GilbertMAJOR MOVES  ID: 183

DES: 922074A

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Sharon Rd (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 183

DES: 9600080

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Flashers, Modernize

At Lincoln Ave(Phase II) (includes underground work)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 183

DES: 9600100

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

New Sign Installation

From just E of SR 261 to SR 662 (French Island Trail) (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 183

DES: 9602000

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Flashers, Modernize

At SR 662

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 183

DES: 972074B

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Median Construction

From 7.56 miles W to 6.66 miles W of US 231

Fed Proj Num: 

R/W CLEAR: 12/20/2006  C

L/A CODE: 4039

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Randy Tabler / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9607970

KIN: 9043

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE: US-50

CONTRACT: R-25977

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals Modernization

At Honey Creek Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0003390

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At US 41 (S jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0003400

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Overhead Sign Repair

From 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Pete Kopetski / Surendra PatelMAJOR MOVES  ID: 

DES: 0003490

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At Margaret Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0201335

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4165

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Pete Kopetski / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9608940

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Larry Metz / Jeff ClantonMAJOR MOVES  ID: 

DES: 9900770

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At CR 700N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser / David BoruffMAJOR MOVES  ID: 327

DES: 0200392

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Earth Tech, Inc.

Utility Relocation

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser /MAJOR MOVES  ID: 

DES: 0710617

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Benchmark Consulting

Median Construction

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4397

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 327

DES: 9608930

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Earth Tech, Inc.
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Second Street and Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 

DES: 0200245

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sign Modernization (Series Of Units)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAJOR MOVES  ID: 

DES: 0200246

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/19/2006  C

L/A CODE: 4211

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706570

KIN: 4055

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Pavement Replacement, Small Town

285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0300600

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE: SR-26

CONTRACT: RS-27302

PRE QUAL CODES : B(A), E(F)

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

SR 3 to Newpoint interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Jason T. Lowther /MAJOR MOVES  ID: 

DES: 0501246

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE: I-74

CONTRACT: RS-29207

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

Demolition, Remove Buildings,Foundations

From just S of 12th Street to just N of SR 933 (4)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4382

DESIGNED BY: State

READY FOR CONTRACT: 10/18/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 127

DES: 0710256

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-331

CONTRACT: IR-29726

PRE QUAL CODES : C(B), E(T)

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From US 20 bypass, just S of 12th Street (2)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4821

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 127

DES: 0710257

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-331

CONTRACT: IR-29727

PRE QUAL CODES : C(B), E(T)

DESIGNED ORG.: 
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Rehabilitation (3R/4R Standards)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR: 12/11/2006  C

L/A CODE: 4009

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706580

KIN: 3734

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

Bridge over Big Duck Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Greg CarletonMAJOR MOVES  ID: 

DES: 9906581

KIN: 3734

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Traffic Signals Modernization

Various locations between SR 28 and SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 

DES: 990658A

KIN: 3734

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Traffic Signals Modernization

At Hoffman Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Stephen Ritzler / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300748

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Chicago Street (SR 312) (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Stephen Ritzler / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300749

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Gostlin Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Stephen Ritzler / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300750

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Lighting

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0600547

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Jim Powers / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0710556

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Pavement Replacement

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4133

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Jim Powers / Hasmukh PatelMAJOR MOVES  ID: 

DES: 996587B

KIN: 4866

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

From S of Hoffman Street to S of Huehn Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/31/2007RESPONSIBLE: RFC-Jim Powers / Lalit GargMAJOR MOVES  ID: 

DES: 996587G

KIN: 4866

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29459

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: RQAW Corporation

Signs, Lighting, Signals And Markings

EB and WB Ramps at US 41

Fed Proj Num: 

R/W CLEAR: 12/07/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 027

DES: 0710292

KIN: 4100

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Interchange Modification

At US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Kenneth Franklin / Gary MroczkaMAJOR MOVES  ID: 027

DES: 9804330

KIN: 4100

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Rooker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / Jesse G. PetersMAJOR MOVES  ID: 067

DES: 0100822

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE: SR-144

CONTRACT: IR-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Median Construction

From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4325

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 067

DES: 9902960

KIN: 3942

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE: SR-144

CONTRACT: IR-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge on 21st St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829512

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-30026

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Demolition, Remove Buildings,Foundations

From I-64 via SR 57 corridor to 1.77 miles N of I-64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Frank Litherland /MAJOR MOVES  ID: 294

DES: 0710889

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30299

PRE QUAL CODES : 

DESIGNED ORG.: 

Landscaping

At CR 500 E and SR 26  relocated eastward to align with Goldersgreen at SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-To Be Assigned /MAJOR MOVES  ID: 105

DES: 0600131

KIN: 4801

RELINQ REQ: TBD

LETTING DATE: 02/04/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: IR-1001

CONTRACT: IR-30374

PRE QUAL CODES : 

DESIGNED ORG.: 

Landscaping

From I-65 to 0.3 mile E of CR 550E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-To Be Assigned /MAJOR MOVES  ID: 105

DES: 0600401

KIN: 4801

RELINQ REQ: TBD

LETTING DATE: 02/04/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-26

CONTRACT: IR-30374

PRE QUAL CODES : 

DESIGNED ORG.: 

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunayMAJOR MOVES  ID: 

DES: 0100910

KIN: 3602

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Dawn ReplogleMAJOR MOVES  ID: 

DES: 9702750

KIN: 3602

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS

Rubblize PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

Fed Proj Num: 

R/W CLEAR: 09/03/1997  N

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunayMAJOR MOVES  ID: 

DES: 9707140

KIN: 3602

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Mud Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0006610

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Thorpe Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0006620

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Overlay

Bridge over Fall Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Beth A. CarterMAJOR MOVES  ID: 

DES: 0006630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Sign Modernization (Series Of Units)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAJOR MOVES  ID: 

DES: 0006640

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Small Structure Replacement

2.56 miles E of I-69

Fed Proj Num: 

R/W CLEAR: 04/15/2006  N

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0013940

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Utility Relocation

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Matt Thomas /MAJOR MOVES  ID: 

DES: 0400570

KIN: 3884

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: 

Road Rehabilitation (3R/4R Standards)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR: 12/01/2007  R

L/A CODE: 4095

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706600

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement, Small Town

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR: 12/18/2003  C

L/A CODE: 4135

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: The Corradino Group

Environmental Mitigation

CR 50/CR 127 intersection, 1.25 mi N of US 6

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned /MAJOR MOVES  ID: 

DES: 0400910

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: IR-1025

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Surendra PatelMAJOR MOVES  ID: 

DES: 0500835

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR: 07/25/2007  C

L/A CODE: 3627

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Wes SmithMAJOR MOVES  ID: 

DES: 8354420

KIN: 2175

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Traffic Signals Modernization

At US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Alfredo HanzaMAJOR MOVES  ID: 

DES: 9601440

KIN: 2175

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Traffic Signals Modernization

At 129th Street/SR 912 ramp, and Sheffield St (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/13/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300752

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

HMA Overlay, Functional

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR: 11/30/2005  C

L/A CODE: 4157

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/13/2007RESPONSIBLE: RFC-Jim Powers / Hasmukh PatelMAJOR MOVES  ID: 

DES: 996587C

KIN: 4837

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Concrete Pavement Restoration (CPR)

From the bridge over Feighner Rd to 0.85 miles east of US 27.

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0501189

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-469

CONTRACT: RS-28956

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 3782

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Gary PenceMAJOR MOVES  ID: 147

DES: 8824615

KIN: 0845

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jesse G. PetersMAJOR MOVES  ID: 147

DES: 947897A

KIN: 0845

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Added Travel Lanes

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

Fed Proj Num: 

R/W CLEAR: 03/31/2008  U

L/A CODE: 4914

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201362

KIN: 9345

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Interchange Construction

At Fulton Avenue (SAFTEA-LU)

Fed Proj Num: 

R/W CLEAR: 11/15/2007  U

L/A CODE: 4913

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201363

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge, Concrete Construction

At First Avenue (SAFETEA-LU)

Fed Proj Num: 

R/W CLEAR: 03/31/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201364

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Signs, Lighting, Signals And Markings

State St from Pence/Mapleton St to Marr Rd

Fed Proj Num: 

R/W CLEAR: 01/12/2004  N

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 149

DES: 0710337

KIN: 4885

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE: SR-46

CONTRACT: IR-29450

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

State St from Pence/Mapleton St to Marr Rd

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4519

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Dennis NeidighMAJOR MOVES  ID: 149

DES: 9902930

KIN: 4885

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE: SR-46

CONTRACT: IR-29450

PRE QUAL CODES : 

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

Signs, Lighting, Signals And Markings

From Scott Rd to I-69

Fed Proj Num: 

R/W CLEAR: 11/05/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 064

DES: 0710340

KIN: 4886

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-14

CONTRACT: IR-29710

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

From Scott Rd to I-69

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4001

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Marc RapeMAJOR MOVES  ID: 064

DES: 9700260

KIN: 4886

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-14

CONTRACT: IR-29710

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Interchange Modification

Interchange at Washington Blvd and Coliseum Blvd

Fed Proj Num: 

R/W CLEAR: 04/15/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Brian ArterberyMAJOR MOVES  ID: 199

DES: 0400012

KIN: 9090

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-930

CONTRACT: IR-29818

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

From 1.6 miles W of US 31 to US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAJOR MOVES  ID: 120

DES: 0300354

KIN: 4301

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: IR-29953

PRE QUAL CODES : 

DESIGNED ORG.: The Corradino Group

Added Travel Lanes

From 1.6 miles W of US 31 to US 31

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4469

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 120

DES: 9901670

KIN: 4301

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: IR-29953

PRE QUAL CODES : 

DESIGNED ORG.: The Corradino Group

Demolition, Remove Buildings,Foundations

Airport Expwy and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 001

DES: 0710800

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-30156

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Locust Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 0400983

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Utility Relocation

From 2.06 mile S of I-70 to 0.1 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 

DES: 0710519

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: 

Median Construction

From 2.06 mile S of I-70 to 0.1 miles S of I-70

Fed Proj Num: 

R/W CLEAR: 10/15/2007  U

L/A CODE: 3994

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 029

DES: 9502980

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Arch Reconstruction Or Repair

Bridge over E Fork Whitewater River,  0.1 mile N of SR 227

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg CarletonMAJOR MOVES  ID: 029

DES: 9702981

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At SR 121/SR 227

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297A

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Sim Hodgin Parkway/Reid Hospital

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297B

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Waterfall Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297C

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Industries Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297E

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At IU E Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297F

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Modernize Continuous Lighting

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Manoj SutariaMAJOR MOVES  ID: 029

DES: 980298W

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Surendra PatelMAJOR MOVES  ID: 029

DES: 980298X

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

From bridge over I-90 to 0.44 miles E of SR 49

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Molly Mooney / Jamile SmithMAJOR MOVES  ID: 

DES: 0400611

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: I-94

CONTRACT: R-28234

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Functional

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0300687

KIN: 3485

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Fort Wayne District

Road Reconstruction (3R/4R Standards)

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5   Relinquishment signed

Fed Proj Num: 

R/W CLEAR: 01/10/2007  C

L/A CODE: 3907

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9230000

KIN: 3485

RELINQ REQ: Yes

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Sign Installation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Lalit GargMAJOR MOVES  ID: 

DES: 973000X

KIN: 3485

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

Environmental Mitigation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR: 01/05/2007  C

L/A CODE: 4900

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9930001

KIN: 3485

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

HMA Overlay, Functional

From 1.19 miles to 0.25 mile W of Wabash River

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4419

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-To Be Assigned / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0012820

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Road Reconstruction (3R/4R Standards)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4140

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 145

DES: 9704190

KIN: 3736

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

Various

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 145

DES: 990419A

KIN: 3736

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Crack Sealing

From 0.49 mile E of US 231 to 3.21 E of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Curry /MAJOR MOVES  ID: 

DES: 0501207

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: I-64

CONTRACT: R-28966

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Br Repl, Precast 3 Sided Culvert

Over Crooked Creek

Fed Proj Num: 

R/W CLEAR: 05/27/1998  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0200025

KIN: 3718

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Repair Or Rehabilitation

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4403

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706590

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeff LazzellMAJOR MOVES  ID: 

DES: 9906591

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Sign Modernization (Series Of Units)

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAJOR MOVES  ID: 

DES: 990659X

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Pavement Replacement

From 0.85 mile S of SR 67 to 0.06 mile S of SR 67

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4526

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg RomingerMAJOR MOVES  ID: 

DES: 0013860

KIN: 4370

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-1

CONTRACT: R-29029

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

New Bridge Construction

Bridge over Redkey Run

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg RomingerMAJOR MOVES  ID: 

DES: 0300713

KIN: 4370

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-1

CONTRACT: R-29029

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/16/2007RESPONSIBLE: RFC-Terry Summers /MAJOR MOVES  ID: 

DES: 0500537

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: R-29361

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Retrofit Joint Load Transfer

From W of Emerson Ave to Keystone Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/16/2007RESPONSIBLE: RFC-Terry Summers / Terry SummersMAJOR MOVES  ID: 

DES: 0500474

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: R-29746

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Asphalt Patching

From 1.05 miles W of US 421 to .45 miles W of US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Jamile Smith / Jamile SmithMAJOR MOVES  ID: 

DES: 0710122

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: I-94

CONTRACT: R-30067

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From 0.44 miles E of SR 49 to 0.46 miles E of US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0501250

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: I-94

CONTRACT: R-30296

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

New Road Construction

From I-64 via SR 57 corridor to 1.77 miles N of I-64

Fed Proj Num: 

R/W CLEAR: 05/03/2008  U

L/A CODE: 4988

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0500436

KIN: 9293

RELINQ REQ: Yes

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 on Nobles Chapel Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0600794

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Signs, Lighting, Signals And Markings

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAJOR MOVES  ID: 019

DES: 0300233

KIN: 4267

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Interchange Modification

At SR 26

Fed Proj Num: 

R/W CLEAR: 01/20/2008  R

L/A CODE: 4646

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 019

DES: 9802780

KIN: 4267

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Interchange Modification

At US 36 and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 01/01/2009  R

L/A CODE: 4562

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829410

KIN: 3555

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge on US 36 over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 001

DES: 9829412

KIN: 3555

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

New Road Construction

Honda- 250 W from SR 3 to CR 240 NW

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 5047

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 399

DES: 0600525

KIN: 4892

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE: IR-1001

CONTRACT: IR-29470

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Signs, Lighting, Signals And Markings

Honda CR 250 W from SR 3 to CR 240 NW

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 399

DES: 0710352

KIN: 4892

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE: IR-1001

CONTRACT: IR-29470

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Road Construction

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

Fed Proj Num: 

R/W CLEAR: 01/31/2008  L

L/A CODE: 4799

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0300314

KIN: 4295

RELINQ REQ: Yes

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500657

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Over Marsh Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500663

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500664

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Demolition, Remove Buildings,Foundations

From I-65 to CR 450 N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 098

DES: 0710872

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-30250

PRE QUAL CODES : 

DESIGNED ORG.: 

New Br, Precast Box Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0600795

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30419

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 and Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0600796

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: SR-68

CONTRACT: IR-30419

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Precast 3 Sided Culvert

Ramp "B" over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0600797

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30419

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Precast 3 Sided Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0600798

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30419

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Environmental Mitigation

SW quad intersection CR 900S and CR 450E

Fed Proj Num: 

R/W CLEAR: 02/01/2008  R

L/A CODE: 5079

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 294

DES: 0710405

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30419

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

PCCP Patching

From Fall Creek to I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Terry Summers /MAJOR MOVES  ID: 

DES: 0300386

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: R-28260

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Greg CarletonMAJOR MOVES  ID: 

DES: 9709050

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

HMA Overlay, Functional

Fr 5.41mi E of Illnois state line to .14 mi W of Terre Haute corp line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9709060

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Greg CarletonMAJOR MOVES  ID: 

DES: 9709061

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Repair PCCP & HMA Overlay

4.45 miles E of SR 66  to 0.53 miles W of SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ron Burcham / Keith EatonMAJOR MOVES  ID: 

DES: 0066120

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAJOR MOVES  ID: 

DES: 0066130

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAJOR MOVES  ID: 

DES: 0066131

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

Bridge over I-64 on SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAJOR MOVES  ID: 

DES: 0066132

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Signing

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAJOR MOVES  ID: 

DES: 0066140

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Lighting

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAJOR MOVES  ID: 

DES: 0066145

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Road Rehabilitation (3R/4R Standards)

0.5 W SR-66 to 4.45 mi E of SR 66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Pamela Williamson /MAJOR MOVES  ID: 

DES: 0400332

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Maintenance And Repair

WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAJOR MOVES  ID: 

DES: 0501091

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAJOR MOVES  ID: 

DES: 0501092

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Signs, Lighting, Signals And Markings

0.5 W SR-66 to 4.45 miles E of SR-66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAJOR MOVES  ID: 

DES: 0710714

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: 

Signing Installation / Repair

At I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0300284

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

Fr .27 mi S of I-65 to .22 mi N of I-65

Fed Proj Num: 

R/W CLEAR: 08/21/2000  N

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9802790

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Demolition, Remove Buildings,Foundations

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 

DES: 0710875

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-30253

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 

DES: 0710861

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30325

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Demolition, Remove Buildings,Foundations

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 

DES: 0710860

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30326

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Demolition, Remove Buildings,Foundations

From 0.15 mi E of SR 39 to 0.44 mi W of SR 267(parcel 140)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser /MAJOR MOVES  ID: 

DES: 0710957

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30436

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure Replacement

Over Martin Ditch , 0.6 mile N of I-69

Fed Proj Num: 

R/W CLEAR: 06/30/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 037

DES: 0200884

KIN: 3768

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Added Travel Lanes

From I-69 to 0.21 mile E of Tonkle Rd,  N of  Fort Wayne

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4000

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 037

DES: 9700220

KIN: 3768

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Tonkel Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 037

DES: 990022A

KIN: 3768

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Sign Modernization (Series Of Units)

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAJOR MOVES  ID: 037

DES: 990022X

KIN: 3768

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Interchange Modification

At Monroe Dam Road

Fed Proj Num: 

R/W CLEAR: 12/01/2007  N

L/A CODE: 5069

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Jeff Clanton / Katherine SmutzerMAJOR MOVES  ID: 130

DES: 0401164

KIN: 9061

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-37

CONTRACT: IR-29875

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Demolition, Remove Buildings,Foundations

From CR 575W to CR 400W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/13/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 122

DES: 0710608

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: IR-29960

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge Special Construction

On CR 200N (Morgan) over US 31

Fed Proj Num: 

R/W CLEAR: 04/11/2008  R

L/A CODE: 5073

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAJOR MOVES  ID: 296

DES: 0600337

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Howard DISTRICT: Greenfield

ROUTE: US-31

CONTRACT: IB-28951

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge Special Construction

New bridge and road realignment over US 31 for Lilac Rd and 6th Rd

Fed Proj Num: 

R/W CLEAR: 06/27/2008  L

L/A CODE: 5038

DESIGNED BY: State

READY FOR CONTRACT: 05/20/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0600358

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE: US-31

CONTRACT: IB-29520

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge Special Construction

New bridge and approaches over US 31 for Plymouth-Goshen Trail

Fed Proj Num: 

R/W CLEAR: 06/27/2008  L

L/A CODE: 5033

DESIGNED BY: State

READY FOR CONTRACT: 05/13/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0600355

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE: US-31

CONTRACT: IB-29521

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Special Construction

On CR 200S (Southway) over US 31

Fed Proj Num: 

R/W CLEAR: 04/11/2008  R

L/A CODE: 5071

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAJOR MOVES  ID: 296

DES: 0600335

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Howard DISTRICT: Greenfield

ROUTE: US-31

CONTRACT: IB-30086

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge Construction

Bridge over CR 900N (Segment 1 - Phase C)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5103

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2008RESPONSIBLE: RFC-Greg Kicinski / Mike MatelMAJOR MOVES  ID: 098

DES: 0401001

KIN: 4698

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IB-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Bridge Construction

CR 900E over SR 25 & NS Railroad (Segment 1 - Phase B)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5110

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 098

DES: 0400996

KIN: 4697

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Bridge Construction

CR 1000E over SR 25 (Segment 1 - Phase C)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5111

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2008RESPONSIBLE: RFC-James Earl / Mike MatelMAJOR MOVES  ID: 098

DES: 0400998

KIN: 4698

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Bridge Construction

Bridge over NS Railroad (Segment 1 - Phase C)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5103

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2008RESPONSIBLE: RFC-Greg Kicinski / Mike MatelMAJOR MOVES  ID: 098

DES: 0401002

KIN: 4698

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Bridge Construction

Bridge over CR 900W at Carroll Co Line (Segment 1 - Phase C)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5103

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2008RESPONSIBLE: RFC-James Earl / Mike MatelMAJOR MOVES  ID: 098

DES: 0401003

KIN: 4698

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Road, Grading Only

From 2000ft N of US 6 to 2000ft N of SR 4

Fed Proj Num: 

R/W CLEAR: 07/03/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/14/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0710722

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE: US-31

CONTRACT: IR-30114

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At SR 68

Fed Proj Num: 

R/W CLEAR: 06/30/2008  L

L/A CODE: 5118

DESIGNED BY: State

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 294

DES: 0400445

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-57

CONTRACT: IR-30412

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Signs, Lighting, Signals And Markings

At 16th; at 5th; at Earlham College entrance;

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeff ClantonMAJOR MOVES  ID: 

DES: 0100934

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge over Clear Creek

Fed Proj Num: 

R/W CLEAR: 04/01/2008  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0100938

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Road Rehabilitation (3R/4R Standards)

From 1.97 miles W of US 27 to 0.69 mile W of US 27

Fed Proj Num: 

R/W CLEAR: 04/01/2008  L

L/A CODE: 4503

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9802560

KIN: 3957

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Added Travel Lanes, PCC

From 6th St to 0.90 mile E of W UAB of Boonville (Phase II)

Fed Proj Num: 

R/W CLEAR: 04/05/2008  R

L/A CODE: 3395

DESIGNED BY: State

READY FOR CONTRACT: 03/12/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 175

DES: 8823155

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: R-25273

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Pavement Replacement

Fr 1.3 mi W of SR 3 to .42 mi W of SR 3

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4544

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/01/2009RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9901320

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: US-52

CONTRACT: R-28946

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over Sugar Creek, 3.61 miles E of I-65

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Bill DenhardtMAJOR MOVES  ID: 

DES: 0100325

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Bridge over Gibson Ditch, 3.77 miles E of I-65

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0100326

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Deck Overlay

Bridge over Sugar Creek Overflow

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 

DES: 0101130

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Signing

From I-65 to the WCL of Shelbyville

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Lalit GargMAJOR MOVES  ID: 

DES: 0200539

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Rehabilitation (3R/4R Standards)

From I-65 to the WCL of Shelbyville

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4624

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9610160

KIN: 3980

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Road Rehabilitation (3R/4R Standards)

From 7.59 miles E of I-465 to 8.29 miles E of I-465

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4461

DESIGNED BY: State

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 266

DES: 0013690

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: US-52

CONTRACT: R-29923

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

New Bridge Construction

CR 625E over (SR 25) & NS Railroad (Segment 1 - Phase A)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5109

DESIGNED BY: State

READY FOR CONTRACT: 07/01/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 098

DES: 0400992

KIN: 4541

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Road Construction, HMA

From 0.17 mile N of SR 70 to CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 08/31/2004  C

L/A CODE: 3097

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 926136A

KIN: 3400

RELINQ REQ: Yes

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

3.85 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 996136B

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

New Br, Precast 3 Sided Culvert

3.11 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 996136C

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

New Br, Pres.Conc. I-Beam (Simple Span)

1.68 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 215

DES: 996136E

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Signs, Lighting, Signals And Markings

From SR 56 E jct to bridge over Big Clifty Creek

Fed Proj Num: 

R/W CLEAR: 09/15/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 173

DES: 0710327

KIN: 4159

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE: SR-62

CONTRACT: IR-29885

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

From SR 56 E jct to bridge over Big Clifty Creek

Fed Proj Num: 

R/W CLEAR: 05/15/2008  R

L/A CODE: 4509

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Dennis FitzgeraldMAJOR MOVES  ID: 173

DES: 9902940

KIN: 4159

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE: SR-62

CONTRACT: IR-29885

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

New Interchange Construction

At 109th St

Fed Proj Num: 

R/W CLEAR: 06/25/2008  R

L/A CODE: 5112

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunayMAJOR MOVES  ID: 379

DES: 0500468

KIN: 4928

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-30029

PRE QUAL CODES : 

DESIGNED ORG.: URS

Bridge Widening

SB bridge over Main Beaver Dam Ditch

Fed Proj Num: 

R/W CLEAR: 06/25/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Al DeLaunay / Al DeLaunayMAJOR MOVES  ID: 379

DES: 0710689

KIN: 4928

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-30029

PRE QUAL CODES : 

DESIGNED ORG.: URS
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Rehabilitation (3R/4R Standards)

From 0.13 mile E of SR 61 to 0.95 mile E of SR 68/SR 161

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Linda Painter / Jeff WhitakerMAJOR MOVES  ID: 

DES: 0501205

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: I-64

CONTRACT: R-28970

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

New Sign Installation

From 0.5 km E of US 20 bypass to 2.8  km E of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 234

DES: 0002910

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Sunnyside Ave, 1.5 km S of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003010

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003110

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Lewis Ave, 2.4 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003210

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Closed Loop Interconnect System

From Sunnyside Ave to CR 15

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003310

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Bridge Deck Replacement & Widening

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Phil Ellet / Jim ReilmanMAJOR MOVES  ID: 234

DES: 0003410

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Railroad Protection & Surface

NS crossing at Sunnyside Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 234

DES: 0200960

KIN: 3828

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: ST-1015

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4153

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 234

DES: 9700330

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Bridge Widening

NB bridge over Main Beaver Dam Ditch

Fed Proj Num: 

R/W CLEAR: 06/25/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Al DeLaunay / Al DeLaunayMAJOR MOVES  ID: 379

DES: 0710688

KIN: 4928

RELINQ REQ: TBD

LETTING DATE: 10/08/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-30029

PRE QUAL CODES : 

DESIGNED ORG.: URS

New Bridge Construction

Bridge on CR 300 N over SR 25 (Segment 1 - Phase A)

Fed Proj Num: 

R/W CLEAR: 03/18/2007  L

L/A CODE: 5107

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 098

DES: 0500648

KIN: 4541

RELINQ REQ: TBD

LETTING DATE: 11/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Sign Modernization (Series Of Units)

From 3.4 miles S of SR 162 to SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Surendra PatelMAJOR MOVES  ID: 

DES: 992480X

KIN: 3697

RELINQ REQ: No

LETTING DATE: 11/09/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Deck Overlay

CR 68 over I-69, 1.01 miles N of Allen / DeKalb County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAJOR MOVES  ID: 

DES: 0300092

KIN: 4867

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: B-29495

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAJOR MOVES  ID: 

DES: 0300093

KIN: 4867

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: B-29495

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes, HMA

From French Island Trail (former SR 662) to Yankeetown Rd (Phase III)

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 3561

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-John Jordan / Susan GilbertMAJOR MOVES  ID: 183

DES: 922074B

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Deck Replacement & Widening

Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAJOR MOVES  ID: 183

DES: 9404760

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Traffic Signals Modernization

At SR 61 (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 183

DES: 9603570

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Sign Modernization (Series Of Units)

From SR 662 to Yankeetown Rd(Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 183

DES: 9603770

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

New Br, Comp. Cont.Stl.Grdr (Wld.Plate)

Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAJOR MOVES  ID: 183

DES: 9604761

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Deck Replacement & Widening

Bridge over Cypress Creek on SR 66

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAJOR MOVES  ID: 183

DES: 9606220

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

New Br, Comp. Cont.Stl.Grdr (Wld.Plate)

Bridge over Cypress Creek on SR 66

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAJOR MOVES  ID: 183

DES: 9606221

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Pres.Conc. I-Beam (Simple Span)

Bridge over Unt to Cypress Creek, 4.42 km E of SR 662

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-John Jordan / Michael VollmerMAJOR MOVES  ID: 183

DES: 972074C

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Widening

EB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  U

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Jim KarrMAJOR MOVES  ID: 025

DES: 0006741

KIN: 3834

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Widening

WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  U

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Randy Henderson / Randy HendersonMAJOR MOVES  ID: 025

DES: 0006742

KIN: 3834

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Traffic, Other

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAJOR MOVES  ID: 025

DES: 0200783

KIN: 3834

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Lighting

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Shariq HusainMAJOR MOVES  ID: 025

DES: 0200784

KIN: 3834

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Bridge Widening

Bridge #65 over Buck Creek, 0.3 mile S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Randy HendersonMAJOR MOVES  ID: 025

DES: 0300469

KIN: 3834

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: IR-1006

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Interchange Modification

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

Fed Proj Num: 

R/W CLEAR: 09/01/2008  U

L/A CODE: 4159

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Gary PenceMAJOR MOVES  ID: 025

DES: 9706740

KIN: 3834

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

Over Private Access Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0101294

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Added Travel Lanes

Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include I-80/65 ramps (Ph IVC)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0500593

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Signing

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAJOR MOVES  ID: 293

DES: 0500594

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Lighting

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Dale LouieMAJOR MOVES  ID: 293

DES: 0500595

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Noise Abatement

From Deep River St to E of Clay St (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0500596

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Br Repl, Comp.Cont.Steel Beam

Bridge over Central Avenue and Conrail RR

Fed Proj Num: 

R/W CLEAR: 06/20/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/20/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 293

DES: 0710716

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over ramp from I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 9910810

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Norfolk and Southern RR, 0.2 km W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 9910820

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

WB Bridge over Burns Ditch (S side Deep River)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 9910830

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over Central Avenue and Conrail RR

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 9910840

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement

Bridge over Clay St, 1.8 miles E of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 9910850

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Road Construction

MacGregor Park Access Road to SR 38, approximately 1450 ft E of US 31

Fed Proj Num: 

R/W CLEAR: 07/11/2008  L

L/A CODE: 5077

DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008RESPONSIBLE: RFC-Gary Pence / Jeffrey DrakeMAJOR MOVES  ID: 228

DES: 0500018

KIN: 9060

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: IR-1011

CONTRACT: IR-30437

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

New Bridge Special Construction

Bridge over Lindley Ditch

Fed Proj Num: 

R/W CLEAR: 03/15/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/30/2008RESPONSIBLE: RFC-Gary Pence / To Be AssignedMAJOR MOVES  ID: 228

DES: 0710216

KIN: 9060

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: IR-1011

CONTRACT: IR-30437

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Small Structure Replacement

0.85 mile N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9801890

KIN: 3996

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement, Small Town

(Madison St) from US 36/SR 67 to NCL of Fortville

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4284

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9803860

KIN: 3996

RELINQ REQ: Yes

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Miller St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 

DES: 000253A

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Surendra PatelMAJOR MOVES  ID: 

DES: 000253X

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Rehabilitation (3R/4R Standards)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4367

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9802530

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Signing Installation / Repair

From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Chuck SimsMAJOR MOVES  ID: 

DES: 0200195

KIN: 3969

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Railroad Work

6.78 km S of SR 44 at CXS Railroad

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9901260

KIN: 3969

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Road Reconstruction (3R/4R Standards)

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

Fed Proj Num: 

R/W CLEAR: 06/13/2007  C

L/A CODE: 4264

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Chuck SimsMAJOR MOVES  ID: 

DES: 9901270

KIN: 3969

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

From 3.4 miles S of SR 162 to SR 162

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 4209

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Hasmukh PatelMAJOR MOVES  ID: 

DES: 8824805

KIN: 3697

RELINQ REQ: Yes

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Br Repl, Precast 3 Sided Culvert

Bridge over Branch of Crooked Creek, 3.7 km S of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Jeff MaternMAJOR MOVES  ID: 

DES: 9924806

KIN: 3697

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Br Repl, Precast 3 Sided Culvert

Bridge over Brown Creek, 1.6 km S of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9924807

KIN: 3697

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Deck Overlay

Bridge over Maple Creek, 3.56 miles S of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Richard ThomasMAJOR MOVES  ID: 

DES: 9924808

KIN: 3697

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Traffic Signals Modernization

At Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAJOR MOVES  ID: 

DES: 0003710

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Widening

Bridge over Cicero Creek, 1.84 km W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAJOR MOVES  ID: 

DES: 0003810

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Lalit GargMAJOR MOVES  ID: 

DES: 0003910

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0101234

KIN: 3812

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: ST-1001

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4192

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706540

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Intersect. Improv. W/ Added Turn Lanes

5.54 km E of US 31 at Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAJOR MOVES  ID: 

DES: 9901390

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Reconstruction (3R/4R Standards)

From the Illinois State Line to US 41

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4277

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Michael Miltz / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9611330

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: R-28959

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From bridge over CR 350S to bridge over Driftwood River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Jason T. Lowther /MAJOR MOVES  ID: 

DES: 0501213

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE: I-65

CONTRACT: R-29851

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Median Construction

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4368

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Scott Bailey / Jeff BislichMAJOR MOVES  ID: 119

DES: 0013750

KIN: 3903

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-3

CONTRACT: R-30252

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Signing Installation / Repair

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 119

DES: 0300271

KIN: 3903

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-3

CONTRACT: R-30252

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-John Wright /MAJOR MOVES  ID: 

DES: 0501123

KIN: 3732

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30436

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Pavement Replacement

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR: 08/01/2008  U

L/A CODE: 4203

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9608900

KIN: 3732

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30436

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Sign Modernization (Series Of Units)

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser / Lalit GargMAJOR MOVES  ID: 

DES: 990890X

KIN: 3732

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-42

CONTRACT: R-30436

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Replace Superstructure

Over Charley Creek, 0.75 miles S of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie / John LeckieMAJOR MOVES  ID: 

DES: 0200391

KIN: 4079

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Median Construction

Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24

Fed Proj Num: 

R/W CLEAR: 06/01/2008  R

L/A CODE: 4437

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9803460

KIN: 4079

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Added Travel Lanes

From CR 575W to CR 400W

Fed Proj Num: 

R/W CLEAR: 11/01/2009  U

L/A CODE: 4334

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 122

DES: 9700310

KIN: 9039

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: IR-30174

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Relinquishments

SR 431 Relinquishment payment

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-M. Sean Porter / M. Sean PorterMAJOR MOVES  ID: 143

DES: 0200459

KIN: 

RELINQ REQ: Yes

LETTING DATE: 12/10/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-431

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Rehabilitation (3R/4R Standards)

From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69

Fed Proj Num: 

R/W CLEAR: 03/12/2008  U

L/A CODE: 4649

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAJOR MOVES  ID: 

DES: 0014010

KIN: 4236

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Bridge Construction

Bridge over Prairie Creek, 1.55 miles N of US 36 E jct

Fed Proj Num: 

R/W CLEAR: 12/01/2008  R

L/A CODE: 5057

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAJOR MOVES  ID: 

DES: 0300002

KIN: 4236

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Traffic Signals Modernization

At Huntsville Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAJOR MOVES  ID: 

DES: 0300319

KIN: 4236

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Rehabilitation (3R/4R Standards)

Fr .52 mi S of US 31 to US 31

Fed Proj Num: 

R/W CLEAR: 09/15/2008  R

L/A CODE: 4530

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0013870

KIN: 4090

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: SR-135

CONTRACT: R-30280

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At US 31 (Thompson Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Paula GartnerMAJOR MOVES  ID: 

DES: 0200427

KIN: 4090

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: SR-135

CONTRACT: R-30280

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Sign Modernization (Series Of Units)

From N jct with SR 42 to US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Surendra PatelMAJOR MOVES  ID: 

DES: 0008950

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Bridge Deck Overlay

Bridge over Branch McCracken Creek, 1.21 miles N of I 70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Michael MastersonMAJOR MOVES  ID: 

DES: 0101310

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over branch of Mc Cracken Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / To Be AssignedMAJOR MOVES  ID: 

DES: 0200463

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Traffic Signals Modernization

At US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / David BoruffMAJOR MOVES  ID: 

DES: 0200464

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Pavement Replacement, Small Town, HMA

From N jct with SR 42 to US 40

Fed Proj Num: 

R/W CLEAR: 10/01/2008  U

L/A CODE: 4348

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9608950

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE: SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Bridge Replacement, Concrete

Brodge over CSX SB, N of US 40

Fed Proj Num: 

R/W CLEAR: 11/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0600643

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

New Road, Paving Only

From US 41 to McDaniel Rd interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2008RESPONSIBLE: RFC-Greg Kicinski / Rebecca CamarataMAJOR MOVES  ID: 036

DES: 0400857

KIN: 4519

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: PR-641

CONTRACT: IR-28976

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4

Added Travel Lanes

I-465 Mainline N of US 40 to N of US 36

Fed Proj Num: 

R/W CLEAR: 10/15/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0300371

KIN: 4860

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Special

Bridge on I-465 (W leg) over CSX Railroad N of US 40 (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 001

DES: 9829411

KIN: 4860

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Interchange Modification

At the US 40/Washington Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 01/01/2009  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0300417

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Added Travel Lanes

Mainline from N of Sam Jones Expressway to N of US 40

Fed Proj Num: 

R/W CLEAR: 11/28/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0600638

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over Minnesota St SB

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0600639

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over CSX SB, S of US 40

Fed Proj Num: 

R/W CLEAR: 11/01/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0600640

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over US 40 (Washington Street) SB

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 0600641

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Special

Bridge on I-465 (W leg) over Minnesota St (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 001

DES: 9829311

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Special

Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 001

DES: 9829312

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Special

Bridge on I-465 (W leg) over US 40 (Washington St) NB

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 001

DES: 9829313

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Railroad Protection & Surface

Indiana Railroad Crossing

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Tim Muench /MAJOR MOVES  ID: 150

DES: 0015830

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-9946

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Railroad Section

Traffic, Other

From Kinser Pike to Pete Ellis Dr.

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Tim Muench / Jesse G. PetersMAJOR MOVES  ID: 150

DES: 0300585

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Added Travel Lanes, HMA

From Kinser Pike to Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 3909

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Tim Muench / Tim MuenchMAJOR MOVES  ID: 150

DES: 9010075

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Replace Superstructure

Bridge over Cascade Rd, 1.09 miles N of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Tim Muench / Randy HendersonMAJOR MOVES  ID: 150

DES: 9611470

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge on 10th Street over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829413

KIN: 4978

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-30411

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Interchange Modification

At 10th Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829414

KIN: 4978

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-30411

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Special

Bridge on I-465 (W leg) over pedestrian walkway

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829511

KIN: 4978

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-30411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

HMA Overlay, Functional

From 0.5 mi E of SR 3 to 0.32 mi E of SR 1

Fed Proj Num: 

R/W CLEAR: 06/15/2002  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-To Be Assigned / Terry SummersMAJOR MOVES  ID: 

DES: 0501236

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: R-30149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

From 0.86 mile N of SR 1 to 9.87 miles N of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0300084

KIN: 4977

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: RS-28988

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

New Bridge Special Construction

On CR 50N (Carter) over US 31

Fed Proj Num: 

R/W CLEAR: 10/14/2008  R

L/A CODE: 5072

DESIGNED BY: State

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAJOR MOVES  ID: 296

DES: 0600336

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Howard DISTRICT: Greenfield

ROUTE: US-31

CONTRACT: IB-28950

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Traffic Signals Modernization

At Kroger/Center East Plaza

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001030

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Walmart/Washington Park Cemetary

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001040

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At German Church Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001050

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Hugo Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001060

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Muessing Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001070

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Landscaping

US 40 from German Church Road to Buck Creek

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 246

DES: 0101126

KIN: 1755

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Claire Bennett Associates, Inc.

Added Travel Lanes

From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 3980

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Fike AbbasiMAJOR MOVES  ID: 246

DES: 9502830

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Bridge Deck Replacement & Widening

Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Phillip Banton / Phillip BantonMAJOR MOVES  ID: 246

DES: 9502831

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

New Sign Installation

From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAJOR MOVES  ID: 246

DES: 980283X

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Closed Loop Interconnect System

From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 246

DES: 9832550

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction, HMA

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

Fed Proj Num: 

R/W CLEAR: 02/15/2009  R

L/A CODE: 4739

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 171

DES: 0011110

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Bridge Rehabilitation Or Repair

Bridge over Haggatt Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / Michael MastersonMAJOR MOVES  ID: 171

DES: 0011111

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Br, Cont. Rc Slab

Bridge over Blue River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 171

DES: 0011112

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Bridge Construction

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

Fed Proj Num: 

R/W CLEAR: 02/15/2009  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAJOR MOVES  ID: 171

DES: 0301092

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Bridge, Other Construction

Bridge over Martinsburg

Fed Proj Num: 

R/W CLEAR: 09/26/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 171

DES: 0710171

KIN: L086

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other Construction

Bridge over SR 160

Fed Proj Num: 

R/W CLEAR: 09/26/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 171

DES: 0710172

KIN: L086

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other Construction

Bridge over Market Street

Fed Proj Num: 

R/W CLEAR: 09/26/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 171

DES: 0710173

KIN: L086

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Signal Installation

Signals at Spring St, Main St, Prince St, State/Madison St, Hart St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 372

DES: 0100906

KIN: 3958

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: SR-64

CONTRACT: IR-29932

PRE QUAL CODES : 

DESIGNED ORG.: Donohue & Assoc.  Inc.

Added Travel Lanes

From 9th St to State St

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 4124

DESIGNED BY: State

READY FOR CONTRACT: 10/19/2009RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 372

DES: 8915400

KIN: 3958

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: SR-64

CONTRACT: IR-29932

PRE QUAL CODES : 

DESIGNED ORG.: Donohue & Assoc.  Inc.

New Road Construction

LSR & Lilac/Tyler Road

Fed Proj Num: 

R/W CLEAR: 11/05/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0710723

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE: IR-1001

CONTRACT: IR-30115

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other

New road over US 31

Fed Proj Num: 

R/W CLEAR: 10/06/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0710724

KIN: 4933

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: US-31

CONTRACT: IR-30116

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other

Miller Road over US 31

Fed Proj Num: 

R/W CLEAR: 10/06/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0710725

KIN: 4933

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: IR-1001

CONTRACT: IR-30116

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other

Bridge over existing US 31

Fed Proj Num: 

R/W CLEAR: 10/06/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 231

DES: 0710726

KIN: 4933

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: US-31

CONTRACT: IR-30116

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

At Ludwig Rd, 1.2 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100797

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Cook Rd, 2.0 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100798

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Lima Valley Dr, 3.0 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100799

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Wallen Road, 3.6km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100800

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Dubois/Cremer Roads, 4.2 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100801

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Dupont Road, 5.5 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 118

DES: 0100802

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Sign Modernization (Series Of Units)

From Ludwig Road to Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-James Earl / Chanchai HocharoenMAJOR MOVES  ID: 118

DES: 0100803

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Added Travel Lanes

From Ludwig Rd to Dupont Rd

Fed Proj Num: 

R/W CLEAR: 01/01/2009  R

L/A CODE: 4289

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 118

DES: 9704140

KIN: 3939

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

NW of CR 700S approx 2 miles W of SR 57

Fed Proj Num: 

R/W CLEAR: 10/01/2008  L

L/A CODE: 5119

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 294

DES: 0710862

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Greene DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30304

PRE QUAL CODES : 

DESIGNED ORG.: Land Acquisition Division

Median Construction

From N of Ridge Road to Little Calumet River (Phase IA)

Fed Proj Num: 

R/W CLEAR: 08/29/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0300049

KIN: 4251

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27156

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Sign Modernization (Series Of Units)

From N of Ridge Road to Little Calumet River (Phase IA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / Surendra PatelMAJOR MOVES  ID: 

DES: 0300312

KIN: 4251

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27156

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Removal

Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA)

Fed Proj Num: 

R/W CLEAR: 06/01/2002  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9135690

KIN: 4251

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27156

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At Maplewood Court(Phase IA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 953362P

KIN: 4251

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27156

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At 81st St (Phase IA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 953362R

KIN: 4251

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27156

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At Woodhollow Dr(Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 953362E

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / To Be AssignedMAJOR MOVES  ID: 

DES: 9733627

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Median Construction

From just S of E and J RR, to S of Main Street (phase III)

Fed Proj Num: 

R/W CLEAR: 10/29/2008  U

L/A CODE: 3846

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9966160

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Surendra PatelMAJOR MOVES  ID: 

DES: 996616X

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

HMA Overlay, Preventive Maintenance

From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)

Fed Proj Num: 

R/W CLEAR: 01/03/2006  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Terry Summers /MAJOR MOVES  ID: 

DES: 0501235

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: R-29861

PRE QUAL CODES : 

DESIGNED ORG.: 

Environmental Mitigation

Purcell Parcel, SW quad of CR 100E and CR 825S

Fed Proj Num: 

R/W CLEAR: 10/15/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Gary Mroczka /MAJOR MOVES  ID: 294

DES: 0710903

KIN: 4969

RELINQ REQ: TBD

LETTING DATE: 03/01/2009 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30351

PRE QUAL CODES : 

DESIGNED ORG.: Land Acquisition Division

Environmental Mitigation

Corn Parcel, NW quad intersection CR 800N and CR 500E

Fed Proj Num: 

R/W CLEAR: 10/15/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/08/2007RESPONSIBLE: RFC-Gary Mroczka /MAJOR MOVES  ID: 294

DES: 0710905

KIN: 4969

RELINQ REQ: TBD

LETTING DATE: 03/01/2009 

COUNTY: Pike DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30351

PRE QUAL CODES : 

DESIGNED ORG.: Land Acquisition Division

Environmental Mitigation

Cooper/Buck Parcel, S of CR 150N approx 1.5 miles W of SR 57

Fed Proj Num: 

R/W CLEAR: 10/15/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/01/2008RESPONSIBLE: RFC-Gary Mroczka /MAJOR MOVES  ID: 294

DES: 0710902

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/01/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30354

PRE QUAL CODES : 

DESIGNED ORG.: Land Acquisition Division
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At Cowan Rd from 2.57 miles to 1.57 miles W of SR 3

Fed Proj Num: 

R/W CLEAR: 06/01/2009  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Greg Kicinski / Peter YaoMAJOR MOVES  ID: 186

DES: 0013780

KIN: 9126

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE: SR-67

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Road Construction

From just S of 12th Street to just N of SR 933

Fed Proj Num: 

R/W CLEAR: 11/01/2008  L

L/A CODE: 4821

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAJOR MOVES  ID: 127

DES: 0200872

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Intersection Improvement

At SR 933

Fed Proj Num: 

R/W CLEAR: 09/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAJOR MOVES  ID: 127

DES: 0200873

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Steel Girder

Bridge (Norfolk Southern RR) over new SR 331

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAJOR MOVES  ID: 127

DES: 0200989

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Signs, Lighting, Signals And Markings

From Beechwood Ave to Mt Tabor Rd

Fed Proj Num: 

R/W CLEAR: 04/20/2000  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 054

DES: 0710335

KIN: 9006

RELINQ REQ: TBD

LETTING DATE: 03/10/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE: SR-111

CONTRACT: IR-30177

PRE QUAL CODES : 

DESIGNED ORG.: 

New Bridge, Other

Bridge over CSX RR

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Kenneth Franklin / Chad SalzbrennerMAJOR MOVES  ID: 054

DES: 0710813

KIN: 9006

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE: SR-111

CONTRACT: IR-30177

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Added Travel Lanes

From Sleepy Ln to Mt Tabor Rd

Fed Proj Num: 

R/W CLEAR: 09/01/2008  R

L/A CODE: 4690

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Greg Kicinski / Chad SalzbrennerMAJOR MOVES  ID: 054

DES: 9902920

KIN: 9006

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE: SR-111

CONTRACT: IR-30177

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

From Tomahawk Dr to 0.9 mile E of Tomahawk Dr

Fed Proj Num: 

R/W CLEAR: 09/01/2008  R

L/A CODE: 4187

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9507090

KIN: 

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-6

CONTRACT: R-27567

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Pavement Replacement, Small Town

From 2.49 miles N of N jct SR 26 to 3.55 miles N of N jct SR 26

Fed Proj Num: 

R/W CLEAR: 07/16/2010  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey A. HillMAJOR MOVES  ID: 

DES: 0100716

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-1

CONTRACT: R-28906

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Construction

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3

Fed Proj Num: 

R/W CLEAR: 01/15/2009  U

L/A CODE: 5041

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Andy PetersMAJOR MOVES  ID: 218

DES: 0200222

KIN: 9165

RELINQ REQ: Yes

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Bridge, Concrete Construction

EB bridge over Norfolk Southern RR, 1.86 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Tony CoxMAJOR MOVES  ID: 218

DES: 0600595

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

New Bridge, Concrete Construction

WB bridge over Norfold Southern RR, 1.86 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Tony CoxMAJOR MOVES  ID: 218

DES: 0600596

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

New Bridge, Concrete Construction

EB bridge over Sampson Road, 2.15 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Joseph TalagoMAJOR MOVES  ID: 218

DES: 0600597

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Bridge, Concrete Construction

WB bridge over Sampson Road, 2.15 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Joseph TalagoMAJOR MOVES  ID: 218

DES: 0600598

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge, Concrete Construction

EB bridge over Woodburn Road, 2.44 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Greg KlevitskyMAJOR MOVES  ID: 218

DES: 0600599

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4

New Bridge, Concrete Construction

WB bridge over Woodburn Road, 2.44 miles E of  Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Greg KlevitskyMAJOR MOVES  ID: 218

DES: 0600600

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4

New Bridge, Concrete Construction

Bridge on Bull Rapids Road over US 24, 3.90 miles E of Webster Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski / Martha ChernetMAJOR MOVES  ID: 218

DES: 0600601

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Signs, Lighting, Signals And Markings

From 0.5 mi W of Webster Rd to 0.5 mi W of SR 101(Place Holder) - Phase 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 218

DES: 0710566

KIN: 9165

RELINQ REQ: TBD

LETTING DATE: 03/25/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: IR-30160

PRE QUAL CODES : 

DESIGNED ORG.: 

Interchange Modification

From 0.8 mile W of I-65 to 0.9 mile E of I-65

Fed Proj Num: 

R/W CLEAR: 11/01/2007  L

L/A CODE: 4747

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 082

DES: 9706420

KIN: 9034

RELINQ REQ: No

LETTING DATE: 03/25/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: IR-30293

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Pavement Replacement

From 0.45 to 1.35 miles E of I-65 through Dayton

Fed Proj Num: 

R/W CLEAR: 10/15/2008  U

L/A CODE: 4138

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9802490

KIN: 3985

RELINQ REQ: No

LETTING DATE: 04/08/2009 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-38

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Added Travel Lanes

1.90 miles to 2.70 miles N of SR 331 through Granger

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 5074

DESIGNED BY: State

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Greg Kicinski / Chuck SimsMAJOR MOVES  ID: 090

DES: 0500119

KIN: 9052

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-30292

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction

From 1.77 miles N of I-64 to 2.92 mi N of SR 68

Fed Proj Num: 

R/W CLEAR: 04/26/2009  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 294

DES: 0500437

KIN: 9294

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE: PR-69

CONTRACT: IR-30298

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

Auburn Road from 950' N of I-69 to 1,050 feet S of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 020

DES: 0710495

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: ST-1001

CONTRACT: IR-30444

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

New Sign Installation

From 0.45 to 1.35 miles E of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Mike Stair / Ron MeltonMAJOR MOVES  ID: 

DES: 0101058

KIN: 3985

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-38

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Pavement Replacement

From SR 157 to 0.3 mile N of  N jct with SR 246

Fed Proj Num: 

R/W CLEAR: 01/01/2009  R

L/A CODE: 4529

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-To Be Assigned / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9900820

KIN: 

RELINQ REQ: No

LETTING DATE: 04/08/2009 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE: SR-59

CONTRACT: R-30224

PRE QUAL CODES : 

DESIGNED ORG.: GAI Consultants

New Bridge Construction

CR 500 E over (SR 25) & NS Railroad (Segment 1 - Phase A)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 5108

DESIGNED BY: State

READY FOR CONTRACT: 02/01/2009RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 098

DES: 0400991

KIN: 4541

RELINQ REQ: TBD

LETTING DATE: 05/06/2009 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-25

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Signing Installation / Repair

From 0.35 mile E of Wabash River to 1.28 miles E of  Wabash River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/15/2009RESPONSIBLE: RFC-Gary Bowser / Lalit GargMAJOR MOVES  ID: 

DES: 0200363

KIN: 4065

RELINQ REQ: TBD

LETTING DATE: 05/06/2009 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE: US-136

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Flashers, Modernize

At 11th Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/11/2009RESPONSIBLE: RFC-Gary Bowser / David BoruffMAJOR MOVES  ID: 

DES: 0200364

KIN: 4065

RELINQ REQ: TBD

LETTING DATE: 05/06/2009 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE: US-136

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement

From 0.35 mile E of Wabash River to1.28 miles E of Wabash River

Fed Proj Num: 

R/W CLEAR: 02/01/2009  U

L/A CODE: 4327

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/11/2009RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9900810

KIN: 4065

RELINQ REQ: No

LETTING DATE: 05/06/2009 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE: US-136

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.
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